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Prime Contractor: American Bridge/Fluor Enterprises, a JV Report No: DPJ-000179
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Dated: 28-Jun-2007
Location: Changxing Island, Shanghai, China

Submittals(New / Total): CWR's: 0 / 0 HSR's: 0 / 0 NCR's: 0 / 2 

Item Title Detail

1 Major component movement QA observed welding of the following PQR:

HP2007147-1, 1G SAW (MIL800-HPNi+LA85) on HPS 485W material, 

welding is in progress

QA observed mechanical testing on the following PQR test plates:

HP2007145, 2F SMAW (E9018) on HPS 485W material, rejected by ABF 

oversized 

HP2007146, 3F SMAW (E9018) on HPS 485W material, rejected by ABF 

Lack of Penetration

HP2007154, 3G FCAW with ceramic backing, appeared to comply

2 Meetings attended QA met with ABF at 0900 to discuss the activities for the day.  ABF 

informed QA that ZPMC will continue welding PQR HP2007147-1.  ZPMC 

is waiting on the electrode certifications for PQRs HP2007148 and 2007149 

and will not proceed until the certifications are received.  ZPMC intends to 

perform mechanical testing on PQRs HP2007145, HP2007146 and 

HP2007154.

3 Other important observations QA and ABF on-site QCM Nate Lindell met with ZPMC to observe RT 

testing at the Jin Tong Jian Chen NDT company.  The RT setup conducted 

on the PQR test plates appears to comply with the contract requirements.  

The discrepancies observed on June 8th regarding the darkroom, film 

handling and radiation safety have not been corrected.

QA observed the following number of personnel performing work on the 

closed-rib welding development and ABF tower mock-ups including 

welders, ZPMC QC and ABF Representatives:

Closed-rib: 6

Tower Mock-ups: 5

4 Quality Assurance Inspectors per shift 2 AM (Berger, Cuellar)

0 PM
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Inspected By: McClary,David Quality Assurance Inspector
Reviewed By: Lowry,Patrick QA Reviewer
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